



## TOWN COUNCIL STRATEGIC INITIATIVE #4 ACTION PLAN

Maintain Recent Changes to the Mix and Scale of Town-Run Special Events

Staff Contact: Ali MacIntyre





Task	Start Date	End Date	Duration	Responsible Group
Review Program with C&CEC	6/18/24	7/16/24	28	C&CEC
Staff Develop Tracking of Town Run Special Events	7/17/24	9/30/24	75	Staff
Staff Update with Annual Results	10/1/24	6/15/25	257	Staff
Review Program with C&CEC	6/17/25	7/15/25	28	C&CEC
Council Review of Special Events	7/24/25	7/24/25	1	Council

Resource Needs	Budget Needs
<ul> <li>Staff         <ul> <li>Ali MacIntyre, Lead</li> <li>Staff intern(s)</li> </ul> </li> <li>Council         <ul> <li>CM Curran, CM Kirk</li> </ul> </li> <li>Outside         <ul> <li>BWF (event management), Arts Council, Cultural/Comm. Events Committee</li> </ul> </li> </ul>	<ul> <li>Regular increases to event budgets will be included in annual budget process.</li> <li>Middleburg Day cost approx. \$20,000 (compared to original budget of \$10,000).</li> </ul>
Risk Factors	<u>Implications on Other Projects</u>
- None identified	- None identified